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Modify Interim Milestone M-024-57 to extend due date for completion of negotiations and revision of M-024-57 by
August 1 of each year to maintain a four year commitment for well installations (extension to October 31 for Calendar
Year 2007 only).

Description/Justification of Change

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-024-57 requires the
U. S. Department of Energy (DOE), the State of Washington Department of Ecology (Ecology) and the U. S.
Environmental Protection Agency (EPA) (Parties) to initiate discussions annually by June and revise M-024-57 by
August 1 of each year to maintain a four year commitment for well installations. Tri-Party Agreement Change Form M-
24-07-01 has previously extended the revision of M-024-57 completion date to August 31, 2007 (for Calendar Year
2007 only). The Parties have initiated discussions, in compliance with Interim Milestone M-024-57, for Calendar Year
2007. However, due to ongoing negotiations and other priorities, the Parties have not yet completed discussions on
modification of Interim Milestone M-024-57. Discussions will continue in coordination with the ongoing overall Tri-Party
Agreement negotiations related to the Waste Treatment Plant schedule & ground water related activities in order to
reach agreement and approve final modifications to Interim Milestone M-024-57. Therefore, to allow for successful
completion of these discussions this change form extends the requirement, of Interim Milestone M-024-57, to conclude
negotiations from August 31 to October 31 for Calendar Year 2007 only.

Changes to Interim Milestone M-024-57 are displayed, on page 2 of this change form, by Highlighting to indicate
addition of text and by St kent to indicate deletion of text.

Impact of Change

No impacts are anticipated by this modification of Tri-Party Agreement Interim Milestone M-024-57.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended.
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Modifications to Tri-Party Agreement Interim Milestone M-024-57

M-024-57
(Ecology

Lead)

DUE DATES
ARE AS
INDICATED
IN THE
DESCRIPTIVE
TEXT OF THE
MILESTONE

INSTALL A MINIMUM OF 60 WELLS (SEE ATTACHED WELL LIST). DOE
WILL INITIATE DISCUSSIONS ANNUALLY IN JUNE USING THE DATA
QUALITY OBJECTIVE PROCESS (DQO) TO REAFFIRM THE SELECTED
WELLS AND RECOMMEND ANY NEW WELL INSTALLATIONS NEEDED TO
MAINTAIN A THREE-YEAR ROLLING PRIORITIZED DRILLING SCHEDULE
CONSISTENT WITH SITE-WIDE CLEAN-UP PRIORITIES. THE PARTIES
WILL CONCLUDE NEGOTIATIONS AND REVISE M-024-57 BY AUGUST 1
(for 2007 this date is extended to Au-st October 31) OF
EACH YEAR TO MAINTAIN A FOUR YEAR COMMITMENT FOR WELL
INSTALLATIONS. THE LIST FOR CY 2006 IS INCLUDED AS ATTACHMENT
1 TO THIS TPA CHANGE PACKAGE. ATTACHMENT 2 TO THIS TPA CHANGE
PACKAGE CONTAINS THE LIST OF WELLS TO BE INSTALLED CY 2007,
ATTACHMENT 3 CONTAINS WELLS TO BE INSTALLED CY 2008, AND
ATTACHMENT 4 CONTAINS WELLS TO BE INSTALLED CY 2009.

SINCE ALL WELLS ARE DRILLED IN CERCLA OR RCRA PAST PRACTICE
OPERABLE UNITS, THE PARTIES AGREED THAT THE MOST EFFECTIVE
AND EFFICIENT METHOD OF MANAGING WASTES FROM ALL HANFORD WELL
DEVELOPMENT DRILLING WOULD BE TO DISPOSE OF THE WASTE IN THE
HANFORD ENVIRONMENTAL RESTORATION DISPOSAL FACILITY (ERDF).
THIS WORKSCOPE WOULD BE CONDUCTED UNDER THE M-024 SERIES
MILESTONES AND WILL NEED TO MEET ERDF DISPOSAL REQUIREMENTS
THROUGH THE TIMELY SUBMITTAL OF CERCLA SAMPLING AND ANALYSIS
PLANS (OR REVISIONS TO EXISTING CERCLA SAMPLING AND ANALYSIS
PLANS) FOR THE APPROPRIATE OPERABLE UNIT, APPROVED BY THE
ASSIGNED LEAD REGULATORY AGENCY.

Remainder of Milestone M-024-57 requirements remain unchanged.


